
Regional Advisory Council 

Meeting Date: Aug 25, 2020 



Agenda 

• Locality GIS advisory efforts 

 

• Engaging the RAC workgroups 

 

• NG9-1-1 GIS status 

 

• Updating PSAP capabilities and services  

 

• Next steps/action items 

 

 

 



2020-2020 GIS Strategic Plan 



GIS Strategic Plan 2020-2022 



Engagement Model 

VGIN Advisory Board 

Agency Advisory 
Group 

Locality Advisory 
Group 



NG9-1-1 Resources 

• Deployment resources: 

- https://vgin.maps.arcgis.com/home/index.html 
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NG9-1-1 Resources 
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Status 20200814: 6 complete with GIS; 70 working with Intrado; 19 waiting; 28 not eligible  



NG9-1-1 Boundaries 

97% 64% 62% 82% 79% 

117 of 121  

PSAPs  

have a PSAP  

segment 

complete 

78 of 121 

PSAP  

boundaries 

are complete 

76 of 122  

provisioning 

boundaries  

are complete 

327 of 399  

PSAP 

segments are 

complete 

314 of 398   

provisioning 

segments are 

complete 

Trend in Count Since 20200731 

0 + 3 + 3 + 4 + 4 

 

Status 20200814 



 



 



RAC Data Development 
Areas to 

Address 

Current Status August 2020 Future  

GIS data 

maintenance & 

work flows 

76 localities in the process of onboarding GIS data to NG9-1-1 ESInet 

system and resolving critical errors and issues. 

Data sharing NOVA GDX, Understanding of i3 direction and timing. 

Coordinated 

PSAP boundary 

support 

PSAP and provisioning boundary process in place 3/2019. 

About 80% of both boundary segments complete; more than 60% of 

localities complete with all of their segments.  Boundaries smoothly 

migrating into NG9-1-1 ESInet system.  Transition to ESBs. 

GIS quality 

metrics 

Tools released 3/2019.  Report Cards in process for 2020Q3. 

2020Q1 Virginia average 93.8% ALI to AP; 97.5% ALI to RCL. 

More than 98.6% of RCL and 99.2% of AP free of GIS Critical Issues. 

Interstate data 

sharing 

2019 and 2020 NG9-1-1 conversations with state level contacts, 

discussion of VGIN data and services.  

Visual media 

and records 



RAC Work Groups 



Next Steps/Action Items 

• Need PSAP representative for 9-1-1 Services Board 

 

• Transition expenses 

 

• Financial update on NG9-1-1 deployment project  

o Budget 

o Expenditures 

 

 


